FORM DPW-CIA 2M5 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF December

Date: December 31, 2015

CONTRACTOR: Nanlnc

14

ADDRESS: 636 Laumaka St Contract No. 63646

City, State ZIP: Honeluly, HI 96819 DAGS Job No. 12-10-0758

PROJECT TITLE: State Capitol Building 5th Floor Exterior Wall Replacement and Exterior Repair

CONTRACT
[ #:CH“ENC EMENT REQUREMENTS
Basic Contract Amount 3 4,050,980.00 r;/;-novam SCHEDULE
i /ENL"" REPOHTS [’-f'!-‘-’l"'HDLLAFFlz'-’\'v'
MONTHLY ESTIMATE CHECKLIST |"rI: ONTRACT MUMBER
I ‘K‘ﬁL EIGHATURES = o,
CHANGE ORDERS SPECIALTY/MISC. 1 ] PROJECTACCEPTANE
Total § 93,697.00 12406 1 ARCONDEPANTACCEFDONE
Adjusted Contract Amount 3 4,144,677.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 2082% § 3,679,028.00 10000% $§  93,697.00 $ 3,772,725.00
Retained REDUCED [ ] 3 212,772.00 $ 4,684.00 $ 217,456.00
Amount Subject to Payment $ 3,466,256,00 $  89,013.00 $ 3,555,269.00
Payments to Date $ 2,633,519.00 $ B89%,013.00 $ 2,722,532.00
Payments Now Due 3 832,737.00 $ - $ 832,737
Payment No. FINAL[ ] 4R1
Ramarks: )
1, Compuied snd Chacked ey 2 | certify that the above billis correct, just. thal payment has not been received. and all
payrol affidavits have been submitted, are current, or proper deductive exclusions have
2 : FEB ? ms been made to this request: and least B0% of our workforce resides in Hawaii
%U Project Inspectar = Enginesr Date
: Nan Inc
‘ .ﬁ“g Fi 04 i Name of Contractor
ngenepi/Archiect Al ate
y ot s

AN
F FE (;,4 WA/
2o f K-
5 Approved. Branch Chief or Custrict Engneer Date By signatur, 77 Date
The Publc Works Administrator certifies that change orders have bean issusd and the work performed Nm\s
b/ [GTST FEBO220

(/ L flu Public Weiks Admumisirstor Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: December

CONTRACTOR: Nan Inc Contract No.: 63646
PROJECT TITLE: State Capitol Building 5th Floor Exterior Wall Replacemn  DAGS Job No.: 12-10-0758
o
8 LICEN: BASIC CONTRACT
O |PRIME CONTRACTOR _|TRADE ND. AMOUNT|
Nan Inc General Contractor ABC-23456 $4,050,980
LICENSE BASI -CONTRACT
| CONTRACTOR TRADE _Ng AM T|
Beachside Roofing Waterproofing |BC-22075 $236.622 $189,208| 80.00% 10% $18,929
King's Tinting Tinting (-30580 &C3 $32,647] $32,647.31] 100.00%| 10% $3,264
CB Tech Carpet and Wall Base -20190 $20.600 $20,600{ 100.00% 0% $2,060
M Shiroma Painting |Paining BC-15857 $21.867 $19,680] 50.00%| 10% $1.968
Taketa Shesimetal Shest Matal C-5343 $26,000 $26,000) 100.00%| 10% $2.600
#OIV/O! 10% 30
#DIVIOI 10%, 50
#DIVION 10% $0
#DIV/Q! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
HDIVIOY 10% $0
#DIVIO! 10% 50
#OIVIO! 10% 50
HODIVIOI 10% $0
#DIVIO! 10% $0
#DIVI0! 10% 50
#DIVIOI 10% $0
Total Retained from Subs $28,821|B

|_|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $212,772]

| cerlify that the above retentions are correct for this request.

Nan Inc

Name of Contractor

i —

il1?-/”n

By Slgnatum%

NOTE:

Columnar totals shall be equal in dollar vatue to that on
the Monthly Estimate Sheat

" Date

Checked/Verified by:

FF.

Initial - Project Inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December

CONTRACTOR: Nan inc Contract No.: 63646
PROJECT TITLE: State Capitol Building S5th Floor Exterior Wall Replaceir DAGS Job No.: 12-10-0758
a HANGE
% QRDER
9 ICENSE CHANGE QRDER MPL. RETN AMOUNT]
O |PRIME CONTRACTOR | TRADE NO. AMOUNT| 7O DATE| CMPL % RETAIN
Nan Inc General Contractor ABC-23456 $93 697 $93.697| 100.00% 5% $4.684]A
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOLINT
|SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED|
HOIVIOL | 10% $0
#DIvioL | 10% $0
#ovot | 10% 50
#0V01 | 10% 50
#Oviol | 10% 50
#OVIOL | 10% 50
#0vio1 [ 10% 50
#oIvIo1 [ 10% $0
o | 10% $0
#ovio! | 0% 0
#owvior | 10% 0
#owvio | 10% 50
#ovel | 10% 50
#DIVIOL | 10% $0
#DIVIDt | 10% $0
HOIVD) | 10% 50
HOIVIOL | 10% $0
#Oviot | 10% $0
Total Retained from Subs s0f8

Ll 8

| _|cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $4,684]

| certify that the above: retentions are correct for this request.

CheckedMerified by:

Nan Tnec
Name of Contractor aéz'

Initial - Project Inspector or Engineer
T

By Signatirg———————_ ) Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monihly Estimate Sheet



J STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 ‘Ri PROJECT TITLE: STATE CAPITOL BUILDING - 5TH FLOOR EXTERIOR WALL
REPLACEMENT & EXTERIOR REPAIRS

BILLING MONTH: December-15 DAGS JOB NO.: 1 2-10-0758 CONTRACT NO.: 63645
CONTRACTOR: NAN INC

VENDOR CODE: 31488300

Original Contract Payment Suffix: 1

Suffix Fund Symbg| Amount Earned Retainage Amount Due
01 B13-455M $885,095.00 $52,358.00 $832,737.00
Totals: $885,095.00 $52,358.00 $832,737.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B13-455M $0.00 $0.00 $0.00
Totals:
Grand Total: $885,095.00 $52,358.00 $832,737.00

; /\/“ FEB -2 2016
Verified By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 31488300

Cost Code 3A1

= 5] = =
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